
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 22-Nov-14

8:22 AM
Run date

Time

Reviewer: Awal, Mohammad 21-Sep-13

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Daouk, Sami
Diary #: 917 Date: 12-Sep-2013 Thursday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 465

Inspection Type: Continuous

Title:

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activitie

ABF crews came to the site at 7:00 AM. Crews had to work on the skirt erection , work on the skirt ring
beam , & work on miscellaneous activities . They started at 7:10 AM.

Obra , Carlos , Jonathan , & Rene had to work on the skirt erection . Crews had to erect the East plate .
They had to hook the spreader beam to the crane & to the plate , fly , adjust , set , level the base plate ,
place extra shims , align the holes with the ring beam , & release the crane . Crews started at 7:20 AM.
They were done at 9:10 AM.

After that , crews had to work on Ringer 1 . They had to remove 2 counter weight blocks , mobilize the
barge to the East side to work on the South East plates , & field drill 4 holes on the center beam on the
North East corner plate . They started at 9:15 AM. Crews were done at 12:00 PM.

In the afternoon , the South East corner , plate , & the South center plates were delivered to the site .
Crews had to prepare the South East plate to be erected , hook the spreader beam to the crane & to the
plate set the shims on the top of the pedestal , disassemble & fly out of the site the South East scaffold.
they started at 12:40 PM. Crews were done at 3:00 PM.

Then , Jeffery had to fly the skirt plate to the site , crews had to adjust the plate , set on the shims , set
the top , shims , place the washers , & snug the rods , release the crane & the spreader beam . They
started at 3:20 PM. Crews were done at 4:50 PM.

Lonny , & Mathew had to work on the ring beams on the East tower shaft , South shear plate , & South
tower shaft . Crews had to install , snug , mark 1/2 turn , & tension the remaining bolts . They started at
7:15 AM. Crews were done at 9:50 AM.

After that , Lonny , Rene , Tony , & I had to test 10% of the bolts on the East ring beam . Crews started
at 10:20 AM. They had to touch up the top bolts on the D skin beam They were done at 11:10 AM.

Then , crews had to work on the South shear plate & South tower shaft ring beams . They had to
snug , mark 1/2 turn , & tension the bolts using the Enerpac high torque machine . They started on the
South shear plate at 11:15 AM.

In the afternoon , crews had to work on the East tower shaft . Lonny & Michael had to set the top &
bottom shims , brackets , stab the bolts , & place washers , & nuts . They started at 1;00 PM.

Carlos & Juan had to work on the dowels on the South East pedestal . Crews had to clean the holes ,
inject 2 kind epoxy , & stab # 19 bars . Crews started at 9:30 AM. They were done at 10:00 AM.

In addition to that , crews had to wrap the lower section of the rods on the pedestal with Denso tape .
They started at 10:20 AM.

Jeffery had to operate the barge crane . Neil & Justin had to work on the barges & work with the
erection crews on the rigging .
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Tower crews were done at 4:50 PM. They had to wrap up their tools & equipments . Crews left at 5:00
PM.

In the office , I had to work on my report . I was done at 5:30 PM.

Bid Item: 053 T-L01-ANE.05304-0120F4 Tower Lift 01 Walkway Grating and Access Tower NE

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-MEP-ALS.079CCO-079 Tower Base MEP

AMERICAN BRIDGE/FLUOR, A JV

Bid Item: 001 T-TSD-ALS.098CCO-098 Tower Skirt Details

AMERICAN BRIDGE/FLUOR, A JV

Equipment
Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Ringer No. 1 Barge

0.00

000747

0.00

No

0.00 0.00

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

FOR JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JACOB MECHEIronworker 0.00 0.00 0.00 0.00

APP JONATHAN CANITESIronworker 0.00 0.00 0.00 0.00

JNM LONNY CANDELARIAIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 0.00 0.00 0.00 0.00

FOR OBRA PAULKIronworker 0.00 0.00 0.00 0.00

JNM RENE ESQUIVELIronworker 0.00 0.00 0.00 0.00

FOR EARL CLAYBORNIronworker 0.00 0.00 0.00 0.00

JNM CARLOS ALVERADOIronworker 0.00 0.00 0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM NEIL CALDWELLOperator 0.00 0.00 0.00 0.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JOSE PRADOSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JR. JOSE AVILASemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP JUAN HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP ROGELIO RODRIGUEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

APP VICTOR HERNANDEZSemi-Skilled Laborer 0.00 0.00 0.00 0.00

JNM JEFFREY SCOTTOperator 0.00 0.00 0.00 0.00

JNM JUSTIN GARRETTOperator 0.00 0.00 0.00 0.00

APP PAUL FAMBRINIIronworker 0.00 0.00 0.00 0.00
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